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|-74 Corridor Limits

Nearly 8 miles from Moline to Davenport
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Existing 1-74




Existing Bridge

® Need to improve capacity, safety and travel reliability.

e Obsolete

® Repair Projects Continue




Existing Roadway




Proposed |-74
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Proposed I-74 Alignment in Moline
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roposed I-74 Alignment Across the River
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Proposed I-74 Alignment in Bettendorf
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True arch bridges spanning the navigation channel
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* More Lanes
. Improved Alignment

e State of the art traffic monitoring and

bridge health monitoring

SOUTHBOUND ON THE BRIDGE



Bridge Piers




Shared use path

PEDESTRIAN TRAIlg,




Scenic overlook
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Bettendorf trail connection structure




Recent Developments
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® Design work complete

® Advanced local road work is underway

® Property purchases continue in Illinois

* Utility relocations underway

® RFP out for general engineering consultant (GEC)

® Environmental mitigation plan begins this summer




Environmental Update

» Mussel Lampsilis Higginsii - Higgins Eye




EXISTING |-74
TO BE REMOVED




Phasing of Work




Proposed Phasing:

2012

2013 ! Lincoln Road & 53rd Street - Completed

2014

2015 Advanced Local Roads, Moline & Bettendorf -Ongoing
2016

2017

2018

2017 0.9 miles south of Avenue of the Cities in Moline
2020 to Middle Road in Bettendorf (4.3 miles)

2021 m Existing River Bridge Demolition

2022 & Beyond m Landscape - Timing To Be Determined

North Section - Timing To Be Determined

(3.5 miles)




Proposed Phasing:

Expanded [llinois
Central Section:
4.3 miles

3.0 mi. IL
1.3 mi. IA

North Section:

Existing Mississippl River Bridge Crossing 3.5 mIIeS
Phase 0
Phase 1
Phase 2
Pnase 3

1oAYy rddrsstsstpy




Moline Advanced Local Roads
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Staging of Mainline |-74




Proposed Mainline I-74 Staging

o Simplified staging

® (Gives the contractors more room to work
® River Bridge work to start in late 2017.

® Work on Iowa Bound I-74 in 2019.
® Work on Illinois Bound I-74 in 2020.




YEAR
2017 (JULY) THRU 2018: 2 WB & 2 EB ON EXISTING I-74
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END OF PROJECT LIMITS

YEAR
2019 -

I-74 WB CLOSED: WB MAINLINE DETOURED TO LOCAL

NETWORK, MAINTAIN WB LOCAL RIVER CROSSING.

2 EB ON EXISTING |-74
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2019: |-74 Westbound Alternate/Detour Routes

» |-74 eastbound remains open at all times

» Westbound bridge across river remains open at all times
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YEAR
2020: 2 WB & 2 EB ON NEW I-74 WB

LEGEND
==
NN TRAFFIC ON EXISTING
LU TRAFFIC ON PROPOSED

UNDER CONSTRUCTION/ CLOSED TO TRAFFIC
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#
IL CD - FY 2016-2021
Inciudes the construction of WB and EB 1-74 Roadway from Avenue

of ihe Clties to 7ih Avenua and Bridges over 12th Sireet (2 locations),
and 12n Avenue. Aleo Includes ramp construetion and ocal road
reconsiruction of 12ih Avanue and 15th Street and major retaining walls
3long WS and E8 74,

,- N
RIVER APPROACH SPANS [137) -
FY 2018-2021

Ineludes the constructian of the river approach

1A ROADWAY [205)- FY 2018-2013
Includes he construction of the trunk ine storm
sewer In ihe I-74 median, part of USE7 Ramp

D Roadway and the adjacent refaining wall and
{emparary WE enfrance ramp Improvements.

struciures exciuding the footings Included with
Lhe Rlver Arch Spans Project.

EXIG TG -7

& EB VIADUCT [200] - FY 2020-2021
Includes the EB lowa Viaduet, Ramp A
Bridge. Ramp C Brioge and removal of
the Exlsting EB and WS Viaducts.

Exbibit2:2

Additional Contracts [not shown abowe)
Cantral Construction Eng. - FY 2018-2021

14 Lighting & ITS Supply - FY 2018-2021
IL Lighting & ITS Supply - FY 2018-2021

14 Landacaping - FY 2021
IL Landacaping - FY 2021

O | IAWE VIADUCT [189) - FY 2018-2020
| Includes the construction of he WB lowa i
Wiaduct, Ramp & Brioge and Ramp D Bridge | ||
and parilal removal of ihe exising WB i

L = |

r (u ROADWAY (207) - FY 2020-2921

Incéudes the construgtion of local roads Brown and
141h Streets and Miesissippl Soulevard sauth of
1dih Street.

=

14 RAMP GRADING (260) - FY 2018
Inciuges the grading for construcsion of
the abuiment of W5 exit ramp fo US 67
Ramp B.

Demolition Contracts - FY 2021

2 suapsnaon srogs (z10)
%wmm
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Mainline & Ramps VR
lllinois CD
2018-2020

Note that this exhibit shows only the major construction contracts, not including supply contracts, demolition, local roods or landscaping.

lllinois South

|-74 Construction Contracts
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Mainline & Ramps " lllinois Viaduct & Ramps
Illinois CD Illinois AB
2018-2020 2017-2020

Exlsting Vladuct

Demelltlon 2019.2021

FAS
A\ \
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lllinois Central

Note that this exhibit shows oniy the major construction contracts, not including supply contracts, demolition, local roads or landscaping.

@benesch I-74 Construction Contracts
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River Bridge Approach Spans River Bridge Arch Spans
lowa (197) lowa (198)
2017-2020 2017-2020

E_J,;‘L_m

Longltudinal Sectlon

X*_x el
T X

Easthound

esthm-nn:l'
General Plan

River Bridge

Note that this exhibut shows only the major construction contracts, not including susply contracts, demalition, local roods or landscmping.

@ benesch I-74 Construction Projects
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Exlsting Vlacduct
Demol[llon 2019-2021

& benesch

WB lowa Viaduct I EB lowa Viaduct W Mainline & Ramps
lowa (199) lowa (200) lowa (206)
2017-2019 2019-2020 2019-2020

Letdown Structure —
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X xEX K74 EXIT RAMP » : e e YN~
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Median Storm Sewer & Ramp D
lowa (205)
2018

lowa Viaduct & Roadway

Note that this exhibit shows only the major construction contracts, not including supply contracts, demolition, local roads or landscaping. | 74 Construction Projects
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Aesthetics & Landscaping




Moline Concept
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Moline Urban Park View 1




Bettendorf Concept

Mississippi River
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Bettendorf Urban Park




Bettendorf Urban Park




Bettendorf US 67 Interchange




Aesthetic Lighting
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Schedule and Costs
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Current Timeline for the |-74 Corridor

* 2016 Select a GEC

® Spring 2017 Letting for River Bridges

® July 2017 Begin Work in the River

® 2019 [-74 Westbound (Iowa bound)
* 2020 [-74 Eastbound (Illinois bound)
* 2021 Remove Existing River Bridges
* 2021 Landscaping (Urban Parks)

* TBD Begin North Section in Iowa
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Corridor Cost Estimate: $1.2 BILLION

PROJECT COSTS
COMNSTRUCTION TIME FRAME cosT*

_ Lincoln Road $4 million
Completed 53rd Street $14 million

Moline Local Roads $7 million
Bettendorf Local Roads $19 million

S A Central Section N
South Section $1,002 million

To be determined North Section $160 million

2014 through 2016

July 2017 through
November 2020

$1,206 million*

*Year of expenditure (YOE) dollars. Includes construction, ROW, utilities,
engineering, contract incentives, risk

_



Corridor Cost Estimate: $1.2 BILLION

PROJECT COSTS
COMNSTRUCTION TIME FRAME cosT*

_ Lincoln Road $4 million
Completed 53rd Street $14 million

Moline Local Roads $7 million
Bettendorf Local Roads $19 million

S A Central Section -
South Section $1,002 million

To be determined North Section $160 million

2014 through 2016

July 2017 through
November 2020

$1,206 million*

*Year of expenditure (YOE) dollars. Includes construction, ROW, utilities,

\ engineering, contract incentives, risk /



Current Funding

® Jowa and Illinois Highway Programs

® Over $85 million of congressionally—designated

federal funds

® | ocal officials continue to work with Congressional

representatives to obtain additional federal funds
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